Project Report

WORK BKDN STRUCTURE	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	W	
							M	T
1	Set up Dev Environment							
1.1	Install and run locally	Mohammed	5/3/2018	5/3/2018	1h	100%		
1.2	Fix Admin Panel Login	Mohammed	5/3/2018	5/3/2018	45m	100%		
2	Social login							
	Add social login links	Mohammed	5/3/2018	5/4/2018	50m	20%		
						0%		
						0%		
						0%		
						0%		
						0%		
						0%		
						0%		
						0%		
						0%		
						0%		
						0%		

						0%		
						0%		

Trial Period																							
EEK 1			WEEK 2					WEEK 3					WEEK 4					WEEK 5					
W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F